
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 22-Nov-14

7:55 AM
Run date

Time

Reviewer: Awal, Mohammad 18-Jan-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Daouk, Sami
Diary #: 979 Date: 26-Nov-2013 Tuesday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 540

Inspection Type: Continuous

Title:

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site at 6:55 AM. Crews had to work on the Electro Slag Weld repairs , work on
the pedestal closure pour , & work on miscellaneous activities . They started at 7:00 AM.

Rick , Jose , Ma , Mike , Randy, & Reggie had to work on the Transversal Indications , on Electro
Slag Weld . Crews had to prepare their tools , & equipments. They were done at 7:20 AM.

Rick had to work on Joint P . Face B between 9 & 13 meters , on the lower weld . Rick had to clean
grind , heat , & weld . He started at 1:30 PM. He was done at 2:50 PM. Randy continued to work on Joint P
to the end of the shift .

In addition to that , he had to work with his crews in all areas & work with the QA & on the UT &
Transversal Indication lay out .

Randy had to work on Joint P . Face B between 9 & 13 meters . He had to clean , grind , heat , & weld .
He started at 7:20 AM. .He was done at 2:45 PM.

After that , Randy had to work on Joint P . Face B between 9 & 13 meters with Rick . He started to weld
at 3:00 PM.

Mike had to work on Joint J . Face A between 3 & 9 meters . Mike had to clean , grind , heat , & weld .
He started at 7:20 AM. He was done at 2:00 PM.

After that Mike wrap up his tools , equipments , clean , grind the cover pass , & prepare it for the QA &
QC to UT the weld .

Ma had to work on joint J. Face A between 9 & 13. Ma had to clean & grind . & he had to work with all
crews .

( For The Transversal Indications . For Rick , Randy , Ma , Mike , & Jose 8.0 Regular Hours & 2.0 Over
Time Hours )

Reggie & Paul had to work on the pedestal closure pour brackets . He had to weld the remaining 3 - 75
X 75 mm. angles on the skirt plates . He started at 7:20 AM. He was done at 8:50 AM. He had to wrap up
his tools . He left at 9:00 AM.

After that , Reggie had to work on work on Joint E . Face A between 3 & 9 meters . Reggie had to work
on the weld repair . He started at 9:30 AM. He was done at 3:00 PM.

Then , he had to work on the heating blankets , work with Jose & Paul on miscellaneous activities to
the end of the shift .
( For the Transversal Indications . For Reggie 2.0 Hours Over Time )
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Paul had to work with Jose on the heating blankets , monitor the heat , supply materials to the crews , &
work with all crews .

In addition to that , he had to work with Reggie on the skirt . He was done at 9:00 AM.
( For the Transversal Indications . For Paul 5.0 Regular Hours & 2.0 Hours Over Time )

Joe & Jesse had to UT the weld on Joint Q . Face B between 9 & 13 meters . Jesse left at 2:00 PM.

Ed , Joe , Bernie , Bonifacio , & Jesse were on the Site . They had to work with the welders , VT , MT ,
& UT the welds . Check Ed & Joe 's report for the welders detailed activities .

Froylan & Jose P had to work on the pedestal closure pour forms . Crews continued to form the South
West corner . They had to cut & assemble the side panels , back beams , base boards , & kickers . They
started at 7:20 AM. Crews were done at 1:30 PM.

After that , crews had to mobilize their tools , equipments , reroute the air line , & work on the pedestal
closure pour outer face . Crews had to cut 0.3 meter plywood strips , install chamfers , slid it under the
angles , drill , anchor to the wall , & set wedges between the panels & the angles . They started on the
South West corner , on the West side at 2:00 PM.

Vector & Jose Jr . continued to build the North side working platform on the top of the ring beam for the
QA & QC to UT the top weld , They started at 7:15 AM. They were done at 9:50 AM. Crews ran out of
materials for the South side platform . They left at 10:00 AM.

Carlos & Rogelio had to work on house keeping inside & outside the tower shafts , work with all crews in
all areas .

In addition to that , crews had to remove the working platform in the East cell , at Joint K between 9 &
13 meters , & built working platform between 3 & 9 meters . They started at 7:15 AM.

Jose Avila had to work with all crews in all areas . He had to work with the welders on the skirt angles ,
work on the closure pour forms , & work with the platforms crews .

Tower crews were done at 4:55 AM. They had to wrap up their tools & equipments. Crews left at 5:10
PM.

In the office , work on my report . I was done at 5:30 PM.

Bid Item: 052 T-L02-TNE.05204-0120F4 Tower Lift 02 Tower NE Furnish structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 053 T-L01-DSE.05304-0120F4 Tower Lift 01 Diaphram Tower SE Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM RANDY CLAYBORNIronworker 8.00 2.00 0.00 10.00

APP Reggie HumphryWelder 8.00 2.00 0.00 10.00

JNM PAUL FAMBRINIIronworker 8.00 2.00 0.00 10.00

JNM MICHAEL JIMENEZIronworker 8.00 2.00 0.00 10.00

JNM MAN CHUN MAIronworker 8.00 2.00 0.00 10.00

APP JOSE TORRESIronworker 8.00 2.00 0.00 10.00

FOR EARL CLAYBORNIronworker 8.00 2.00 0.00 10.00
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WELDER, 600 AMP

8.00

2296

2.00

No

0.00 0.00

WELDER, 600 AMP

8.00

2295

2.00

No

0.00 0.00

WELDER, 600 AMP

8.00

2294

2.00

No

0.00 0.00

WELDING EQUIPMENT

8.00

*E0030562

2.00

No

0.00 0.00

WELDING EQUIPMENT

8.00

*E0010562

2.00

No

0.00 0.00

Bid Item: 053 T-L01-ANE.05304-0120F4 Tower Lift 01 Walkway Grating and Access Tower NE

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 001 T-MEP-ALS.079CCO-079 Tower Base MEP

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 001 T-TSD-ALS.098CCO-098 Tower Skirt Details

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM VICTOR HERNANDEZSemi-Skilled Laborer 3.00 0.00 0.00 3.00

APP JR. JOSE AVILASemi-Skilled Laborer 3.00 0.00 0.00 3.00

APP ROGELIO RODRIGUEZSemi-Skilled Laborer 8.00 2.00 0.00 10.00

JNM JOSE PRADOSemi-Skilled Laborer 8.00 2.00 0.00 10.00

FOR JOSE AVILASemi-Skilled Laborer 4.00 1.00 0.00 5.00

JNM FROYLAN RUIZ-AYALASemi-Skilled Laborer 8.00 2.00 0.00 10.00

JNM CARLOS MONTEJANOSemi-Skilled Laborer 8.00 2.00 0.00 10.00
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